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CCR No. 96-1452A Logged Date 01/03/97 |Rev. A Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release B Change Class ||

Title (description) Release B RbR Interpretation Text Update allocated to ESN

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0561

RTM Change Start New Baseline |:|

Problem
O Clean up and adding interpretation text for existing Release B ESN requirements.

O All data in this CCR reflect RTM database 122096
O Revision A incorporate comments provided by Joe Guzek.

Proposed Solution
O Modify the existing RbR interpretation text.

O s verification_status change to “un_verified”.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO | Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Ali Rezaiyan (signed) Ali Rezaiyan 1/3/97
Signature Date
Office SMO Office Manager (signed) Edward Nicosia for F. Davarya 1/3/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 1/8/97

Signature Date

CM010C96 ECS




